

McConnell Dowell Constructors Limited

Enforceable Terms	No	Activity	Cost	Due	Amendment
3.4 Benefits to Industry	3.4.1	CHASNZ Scoping Study	\$60,000	Jun 2023	Approved 07.07.23. Amend timeframe to March 2024.
	3.4.2	CHASNZ Scoping Study Pilot	\$30,000	Mar 2023	Approved 07.07.23. Amend timeframe to October 2023.
	3.4.3	Good Practice Guideline	\$17,050	Sep 2023	Approved 09.12.22. Amend "Guideline" to "Practice Note". Approved 07.07.23. Amend timeframe to April 2024.
	3.4.4	Safety Alert	\$420	Mar 2024	Approved 07.07.23. Amend timeframe to October 2024.
	3.4.5	Webinar	\$1,050	Mar 2024	Approved 07.07.23. Amend timeframe to October 2024.
	3.4.6	Roadshow	\$9,900	Mar 2024	Approved 07.07.23. Amend timeframe to October 2024.